Energy Efficiency and Conservation Block Grant - Quarterly Update “

Funding Amount:

$ 868,200

Current Balance: $

419,117

Dollars Spent by

Quarter Ending City Facility Project Update Quarter
HVAC upgrades at Central and Eastside libraries, Park
and Recreation Administration building, and Franklin
September 30, 2011 |Center $ 199,354
June 30, 2011 $ -
March 31, 2011|City Hall HVAC upgrade $ 124,499
HVAC installation started, Ball Field Lighting Design in
December 31, 2010 |process $ -
HVAC Design completed, Ball Field Lighting Design in
September 30, 2010 |process $ -
95% of HVAC plans completed, Ball Field Lighting
June 30, 2010(Design in Process $ 38,230
90% of HVAC plans completed, Ball Field Lighting
March 31, 2010|Design $ 37,000
December 31, 2009 |Initial Planning $ -
September 30, 2009 |Funding Award Announcement July 2009 $ -

Quarter Ending
September 30, 2010
June 30, 2010
Jan - Mar 2010
Oct - Dec 2009
Jul - Sep 2009

Dollars Spent by

Climate Action Project Update Quarter
Initial work on Climate Action Plan -
Draw funds for Climate Action Plan Project 50,000

Project to begin July 1, 2010

Project to begin July 1, 2010

Funding Award Announcement July 2009
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